Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary
Through March 2004 (Dollars in Thousands - Nickel Funds Only)
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SR 3/SR 303 Interchange (Waaga Way) - New Ramp : I ENI RW | | AD | i
PIN: 3003418 03-05 0507 0709 0911  11-13 Total = § (ot ]
Baseline Budget * 3,179 12,000 0 0 0 15179 Baseline *
Adjusted Budget 3,179 12,000 0 0 0 15,179
Current
Net Change 0 0 0 0 0 0
[ OT |
| EN '
|RwW ] | AD | :
I-5/Port of Tacoma Rd to King Co Line [rw [
PIN: 300504B 0305 0507 0709 0911 1113 Total !
Baseline Budget * 3800 2800 13178 13845 0 33,623 Baseline *
Adjusted Budget 3,800 2,800 13,178 13,845 0 33,623 Current
Net Change 0 0 0 0 0 0
[En
Preliminary Engineering was started in prior biennium. : :
I-5/SR 16 Interchg / 38th St Interchg, Core HOV
PIN: 300567A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 40600 62820 52148 155568 Baseline *
Adjusted Budget 0 0 40,600 62,820 52,148 155,568 Current
Net Change 0 0 0 0 0 0
Preconstru:t:tion activities funded :Mvith non-Nickel funds.i
I-5/S 48th to Pacific Avenue - Core HOV AD |
PIN: 300568A 0305 0507  07-09 0911 1113 Total
Baseline Budget* 15641 47,690 28,704 0 0 92,035 Baseline *
Adjusted Budget 15,641 47,690 28,704 0 0 92,035 Current
Net Change 0 0 0 0 0 0
AD | i :
Preconstruction activities funded with non-Nickel funds.:
I-5/Grand Mound to Maytown - Widening 2‘:“' AD |
PIN: 300581A 03-05 0507 0709 0941 1113 Total
Baseline Budget * 1256 1,894 28341 41724 0 73,216 Baseline
Adjusted Budget 1,256 1,894 28,341 41,724 0 73,216 Current
Net Change 0 0 0 0 0 0
[ OT |
EN [
i i RW | AD |
Preliminary Engineering started irf prior biennium. :
Washinaton Stat NOTE: Milestones Legend
ashingtion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 1m 112 113
m- § § § f f f I § §
SR7/SR 507 to SR 512 - Safety AD :
PIN: 3007068 03-05 0507  07-09 0911 1113 Total § ;
Baseline Budget * 9,300 0 0 0 0 9,300 Baseline ** '
Adjusted Budget 9,300 0 0 0 0 9,300 i
Current H
Net Change 0 0 0 0 0 0 :
:
Preconstruction activities funded With no-Nickel funds. Milestone change pending and will be reflected in Quarter 4. H
Burley Olalla Interchange g
PIN: 301632A 0305 0507 0709 0911 1113 Total [7e] o]
Baseline Budget * 0 925 2,355 11,786 0 15,066 Baseline **
Adjusted Budget 0 925 2,355 11,786 0 15,066
Current
Net Change 0 0 0 0 0 0
[pe |
i [[RwW
Some Preliminary Engineering furjded with non-Nickel funds. : :
SR 16/I-5 to Tacoma Narrows Bridge - HOV e | :
PIN: 301636A 03-05 0507  07-09 0911 1113 Total i
Baseline Budget * 51,488 31,292 0 0 0 82,780 Baseline ** ! i
Adjusted Budget 47,562 35,218 0 0 0 82,780 : :
Current : :
Net Change -3926 3926 0 0 0 0 : :
NOTE: The 2003 LEAP list identified only one line item for this project. The 2004 leap list shows this same : :
project under two line items. The expenditures shown reflect this change. However, there is no change to AW D : :
overal project cost : Preliminar)i Engineering started ||1 prior biennium. :
SR 16/36th St to Olympic Dr NW, Core HOV 40| ;
PIN: 3016388 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 49 7,696 0 0 0 7,745 Baseline ** : :
Adjusted Budget 3,921 3,824 0 0 0 7,745 Current : :
Net Change 3872 -3872 0 0 0 0 : :
NOTE: The 2003 LEAP list identified only one line item for this project. The 2004 leap list shows this same : . :
project under two line items. The expenditures shown reflect this change. However, there is no change to AD‘ | ; : H
overal project cost. Preconstruction activities funded :Mvith non-Nickel funds.i :
US 101/Dawley Road Vicinity to Blyn Hwy El
PIN: 310101F 0305 0507 0709 0911 1113 Total !
Baseline Budget * 0 0 600 1,273 0 1,873 Baseline ** :
Adjusted Budget 0 0 600 1,273 0 1,873 Current :
Net Change 0 0 0 0 0 0 . i
' -OT
! i i AD | .
Preconstruction activities were fuhded with non-Nickel funds. :
s NOTE: Milestones Legend
Washington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
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Highway Project Delivery Summary 03-05 05-07 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) B 1/05 1/06 1107 1/08 1/09 110 m 112 113
US 101/Gardiner Vicinity - Truck Lane f e |
PIN: 310102F 03-05 0507 0709 0911  11-13 Total e ]
Baseline Budget * 0 0 300 1576 0 1876 Baseline * i
Adjusted Budget 0 0 300 1,576 0 1,876 i
Net Change 0 0 0 0 0 o  Current : -
= - :
i EN i
: : : : RW [ AD | :
Some Preliminary Engineering was funded with non-Nickel funds. :
US 101/Corriea Rd Vicinity to Zaccardo Rd
PIN: 3101558 03-05 0507  07-09  09-11 1113 Total
Baseline Budget * 0 0 101 326 0 428 Baseline *
Adjusted Budget 0 0 101 326 0 428 Current :
Net Change 0 0 0 0 0 0 :
. . I ! [p |
Preconstruction activities were fuhded with non-Nickel fynds. :
US 101/Blyn Vicinity - Passing Lanes
PIN: 3101668 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 0 1,576 0 0 1,676 Baseline **
Adjusted Budget 0 0 1,576 0 0 1,576 Current
Net Change 0 0 0 0 0 0
Preconstruiction activities were fuhded with non-Nickel fl§|nds.
SR 106/Skobob Creek - Fish Passage IEE ;
PIN: 310603A 03-05 0507 0709 0941 11413 Total i [Pe : o7 ]
Baseline Budget 330 947 0 0 0 1217 Baseline * | '
Adjusted Budget 330 947 0 0 0 1,277 Current
Net Change 0 0 0 0 0 0 : | ‘ ;
i | PE i | oT |
: | EN :
r [Ap] 1
Right of Way not required.
SR 112/Hoko-Ozette Road - Safety Ao | :
PIN: 3112188 03-05 0507 0709 0911 1113 Total
Baseline Budget * 0 0 844 214 0 1,058 Baseline ** :
Adjusted Budget 0 0 844 214 0 1,058 Current
Net Change 0 0 0 0 0 0 :
-OT !
. . . % '
Preconstruction activities were fuhded with non-Nickel funds. '
P N Washinaton Stat NOTE: Milestones Legend
ashingtion ate . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
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Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 160/SR 16 to Longlake Road Vicinity 5 : [Rw]f4o] :
PIN: 3160068 03-05 0507 0709 0941 1113 Total i [Pe]
Baseline Budget * 0 0 1,973 1,910 0 3,883 Baseline ** :
Adjusted Budget 0 0 1,973 1,910 0 3,883 Current :
Net Change 0 0 0 0 0 0 H
F e ] s
: : : ' |RW ] | AD | :
Some precbnstruction activities were funded with non-Nickel funds. :
SR 161/SR 167 Eastbound Ramp - Safety =
PIN: 316109A 0305 0507 0709 0911 1113 Total PE
Baseline Budget * 0 0 1,906 0 0 1,906 Baseline **
Adjusted Budget 0 0 1,906 0 0 1,906 Current
Net Change 0 0 0 0 0 0
PE
EN
. I : : AD |
Right of Way and some preconstriiction activities were finded with non-nickel funds.
SR 161/204th Street to 176th Street A0 ]
PIN: 316114A 03-05 0507 0709 0911  11-13 Total i
Baseline Budget * 3,265 9,274 0 0 12,539 Baseline **
Adjusted Budget 500 9,274 0 0 9,774 Current
Net Change -2765 0 0 0 -2,765
This reduction was proposed in the June 2003 Gray Notebook adopted as part of the 2004 Supplemental : ;
Budget. However, this change was not reflected in the 2004 LEAP list. As a result, these dollars reflect a : AD
reduced expenditure plan in 2003-2005 for the SR 161, 204th to 176th Street project and an increase : p trocti tiviti f d d with Nickel f ri:d
expenditure in the 05-07 biennium on the SR 161, 234th to 204th Street project. The 234th to 204th Street feconstructionjactivitieSiare Tune€alwith nongeicee! uncs;
project does not show a technical correction because it was listed correctly in the 2004 LEAP list. : : : i
SR 161/36th to Jovita - Widening [rw AD | :
PIN: 316118A 0305 0507 0911 11413 Total =
Baseline Budget * 580 3,500 6,180 9,200 0 19,460 Baseline ** :
Adjusted Budget 580 3,500 6,180 9,200 0 19,460 Current
Net Change 0 0 0 0 0
[P |
i i i | RW AD |
Some precbnstruction activities funded with non-Nickel funds. Environmental Doc. completed in prior:biennium.
SR 161/234th St to 204th Street E [l :
PIN: 316119A 03-05  05-07 0911 11413 Total ’ o7 |
Baseline Budget * 6,142 3,408 38 0 9,615 Baseline ** :
Adjusted Budget 6,142 3,408 38 0 9,615 Current
Net Change 0 0 0 0 0 H
(See note on SR 161/204th Street to 176th Street) _
AD : : :
: Preconstruction activities were fuhded with non-Nickel funds.
P N Washinaton Stat NOTE: Milestones Legend
ashington State . . .
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete

23-Jun-04 07:55 AM
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Through March 2004 (Dollars in Thousands - Nickel Funds Only) mm” 1/05 1/06 107 1/08 109 110 m 112 113
SR 410/214th Ave E to 234th - Widening f 20 | :
PIN: 341015A 03-05 0507 0709 0911  11-13 Total f ot

Baseline Budget * 0 1,700 4,300 0 0 6,000 Baseline **

Adjusted Budget 0 1,700 4,300 0 0 6,000

Current
Net Change 0 0 0 0 0 0
f f AD I
Preconstruction activities funded with non-Nickel funds.:
A Wash s NOTE: Milestones Legend
ashington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
Right of Way Certification - Work Complete m Milestone Complete
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